
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/30/2019

ESTIMATE SUMMARY 20:01:38

CONTID: C18611         ESTIMATE NO: 0001 PROG 2005

PCN: 18611-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 86; WEST OF I-70 PERCENT TIME:

PROJECT NO: STA086A-051                   

SH 86: I-70 WEST

NAME OF ROAD: 086A

PROJECT COUNTIES: ELBERT

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING

160 INVERNESS DR W STE 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)979-9330 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,065,139.90 PARTICIPATING $ $ 320,258.90

AWARD PROJECT AMT: 4,544,016.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,095.27

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

8.00

WORK DAYS

WORK DAYS

6.32%

4,744,881.00

320,258.90

320,258.90

313,163.63

$

$

$

$

320,258.90

0.00

320,258.90

0.00

320,258.90

-7,095.27

0.00

313,163.63

0.00

AMOUNT DUE 313,163.63 313,163.63

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 313,163.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

6.0 TIME ALLOW: 75

ORIG TIME ALLOW: 75

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/13/2019

05/13/2019

05/25/2019

11/29/2018

12/24/2018

01/15/2019

05/13/2019
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PCN: 18611-BID    ESTIMATE RUN 05/30/2019

PROJECT: STA086A-051                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:01:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

416.000

EACH

2.25000

0010 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

3,220.000

SY  

4.50000

0015 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

77,762.000

SF  

0.45000

0020 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

16.000

EACH

90.00000

0025 *Removal of Guardrail Type 3 0.000

186.000

202-01130  
 

1,813.50186.000

1,813.50

600.000

LF  

9.75000

0030 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

2.000

EACH

500.00000

0035 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

1,517.000

CY  

40.00000

0040 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

140.00000

0045 *Erosion Log Type 1 (12 Inch) 0.000

500.000

208-00002  
 

2,075.00500.000

2,075.00

900.000

LF  

4.15000

0050 *Aggregate Bag 0.000

216.000

208-00035  
 

1,274.40216.000

1,274.40

750.000

LF  

5.90000

0055 Pre-fabricated Concrete Washout Structure 0.000

1.000

208-00046  
 

1,950.001.000

1,950.00

4.000

EACH

1,950.00000
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PCN: 18611-BID    ESTIMATE RUN 05/30/2019

PROJECT: STA086A-051                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:01:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Pre-fabricated Vehicle Tracking Pad 0.000

2.000

208-00075  
 

4,400.002.000

4,400.00

2.000

EACH

2,200.00000

0065 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

80.000

HOUR

175.00000

0070 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

211.00000

0075 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

160.000

HOUR

200.00000

0080 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.120

ACRE

6,000.00000

0085 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.050

ACRE

13,500.00000

0090 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.170

ACRE

5,400.00000

0095 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

850.000

SY  

2.35000

0100 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

680.000

TON 

73.00000

0105 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

500.000

TON 

225.00000

0110 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

29,890.000

TON 

80.00000
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PCN: 18611-BID    ESTIMATE RUN 05/30/2019

PROJECT: STA086A-051                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:01:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

14,376.000

GAL 

2.50000

0120 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

1,500.000

SY  

4.20000

0125 *Guardrail Type 3 (6-3 Post Spacing) 0.000

86.000

606-00301  
 

4,214.0086.000

4,214.00

300.000

LF  

49.00000

0130 *Transition Type 3G 0.000

4.000

606-01370  
 

15,000.004.000

15,000.00

12.000

EACH

3,750.00000

0135 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

2.000

EACH

3,200.00000

0140 Fence (Plastic) 0.000

60.000

607-11525  
 

720.0060.000

720.00

70.000

LF  

12.00000

0145 *Delineator (Flexible) (Flat Mounted) 0.000

0.000

612-00037  
 

0.000.000

0.00

44.000

EACH

67.00000

0150 *Delineator (Flexible) (Extra Height) 0.000

0.000

612-00040  
 

0.000.000

0.00

71.000

EACH

100.00000

0155 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

243.000

EACH

125.00000

0160 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

6.000

EACH

128.00000

0165 *Delineator (Drivable Concrete Installation) (Type 
III) 

0.000

0.000

612-00103  
 

0.000.000

0.00

96.000

EACH

132.00000
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PCN: 18611-BID    ESTIMATE RUN 05/30/2019

PROJECT: STA086A-051                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:01:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

80.000

SF  

23.00000

0175 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

128.000

LF  

20.00000

0180 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

16.000

EACH

145.00000

0185 *Construction Surveying 0.000

0.220

625-00000  
 

7,887.000.220

7,887.00

1.000

L S 

35,850.00000

0190 *Mobilization 0.000

0.250

626-00000  
 

83,750.000.250

83,750.00

1.000

L S 

335,000.00000

0195 Public Information Services (Tier IV) 0.000

0.250

626-01104  
 

625.000.250

625.00

1.000

L S 

2,500.00000

0200 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

883.000

GAL 

80.00000

0205 *Pavement Marking Paint (High Build) 0.000

9.000

627-00013  
 

324.009.000

324.00

1,794.000

GAL 

36.00000

0210 *24 Inch Pavement Marking Tape (Removable) 0.000

23.000

627-00029  
 

575.0023.000

575.00

48.000

LF  

25.00000

0215 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

154.000

SF  

18.50000

0220 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

283.000

SF  

12.50000
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PCN: 18611-BID    ESTIMATE RUN 05/30/2019

PROJECT: STA086A-051                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:01:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Flagging 0.000

87.500

630-00000  
 

2,537.5087.500

2,537.50

2,960.000

HOUR

29.00000

0230 *Traffic Control Inspection 0.000

8.000

630-00007  
 

1,920.008.000

1,920.00

35.000

DAY 

240.00000

0235 *Traffic Control Management 0.000

5.000

630-00012  
 

4,000.005.000

4,000.00

70.000

DAY 

800.00000

0240 *Flashing Beacon (Portable) 0.000

1.000

630-80001  
 

1,350.001.000

1,350.00

2.000

EACH

1,350.00000

0245 *Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000.000

0.00

2.000

EACH

245.00000

0250 *Construction Traffic Sign (Panel Size A) 0.000

5.000

630-80341  
 

185.005.000

185.00

38.000

EACH

37.00000

0255 *Construction Traffic Sign (Panel Size B) 0.000

26.000

630-80342  
 

1,274.0026.000

1,274.00

129.000

EACH

49.00000

0260 *Construction Traffic Sign (Special) 0.000

478.500

630-80344  
 

11,005.50478.500

11,005.50

1,225.000

SF  

23.00000

0265 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

15,000.001.000

15,000.00

2.000

EACH

15,000.00000

0270 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

2,000.00000

0275 *Drum Channelizing Device 0.000

11.500

630-80360  
 

425.5011.500

425.50

30.000

EACH

37.00000
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PCN: 18611-BID    ESTIMATE RUN 05/30/2019

PROJECT: STA086A-051                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:01:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

1,280.000

LF  

34.00000

0285 *Traffic Cone 0.000

60.000

630-80380  
 

240.0060.000

240.00

396.000

EACH

4.00000

0290 *Stackable Vertical Panels 0.000

3.000

630-80393  
 

129.003.000

129.00

50.000

EACH

43.00000

0295 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

4.000

DAY 

1,200.00000

0300 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

40.000

DAY 

435.00000

0305 *Traffic Signal (Temporary) 0.000

1.000

630-86810  
 

22,000.001.000

22,000.00

2.000

EACH

22,000.00000

0310 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

124,000.000

F A 

1.00000

0315 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0320 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0325 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

172,000.000

F A 

1.00000

0330 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

75,000.000

F A 

1.00000
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PCN: 18611-BID    ESTIMATE RUN 05/30/2019

PROJECT: STA086A-051                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:01:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,600.000

F A 

1.00000

0340 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

127,000.000

F A 

1.00000

0345 F/A High Speed Internet 0.000

0.000

700-70035  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0350 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0355 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 184,674.40184,674.404,281,728.90CURRENT AMT0200 $ $ $

CAT NO0300 G-19-D 

0360 Removal of Debris 0.000

1.000

201-00007  
 

200.001.000

200.00

2.000

EACH

200.00000

0365 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

22.000

SY  

11.50000

0370 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

763.000

LF  

75.00000

0375 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

24.000

LF  

165.00000

0380 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

18.000

EACH

55.00000
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PCN: 18611-BID    ESTIMATE RUN 05/30/2019

PROJECT: STA086A-051                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:01:38

CUMULATIVE
AMOUNT

CAT NO0300 G-19-D 

0385 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

8.000

TON 

225.00000

0390 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

24.000

LF  

8.00000

0395 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

18.000

TON 

168.00000

0400 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

16.000

SY  

21.50000

0405 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

24.000

LF  

277.00000

0410 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

3.000

CY  

850.00000

0415 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

28.000

EACH

31.00000

0420 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

613.000

LB  

6.50000

0425 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

763.000

LF  

198.00000

0430 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

4.000

EACH

3,000.00000

CAT 200.00200.00245,312.50CURRENT AMT0300 $ $ $
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PCN: 18611-BID    ESTIMATE RUN 05/30/2019

PROJECT: STA086A-051                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:01:38

CUMULATIVE
AMOUNT

CAT NO0301 G-19-A 

0435 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

1.000

EACH

1,200.00000

0440 Removal of Wall 0.000

0.000

202-00155  
 

0.000.000

0.00

18.000

LF  

75.00000

0445 *Removal of Asphalt Mat (Planing) (Special) 0.000

43.000

202-00246  
 

494.5043.000

494.50

43.000

SY  

11.50000

0450 Removal of Bridge Railing 0.000

187.000

202-00425  
 

14,025.00187.000

14,025.00

187.000

LF  

75.00000

0455 Removal of Portions of Present Structure 0.000

61.000

202-00505  
 

6,832.0061.000

6,832.00

61.000

SF  

112.00000

0460 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

6.000

EACH

55.00000

0465 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

53.000

CY  

20.00000

0470 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

26.000

CY  

40.00000

0475 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

4.000

HOUR

250.00000

0480 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

1,547.000

CY  

16.50000

0485 Structure Backfill (Special) (Flow-Fill) 0.000

0.000

206-00060  
 

0.000.000

0.00

1.000

CY  

900.00000
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PCN: 18611-BID    ESTIMATE RUN 05/30/2019

PROJECT: STA086A-051                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:01:38

CUMULATIVE
AMOUNT

CAT NO0301 G-19-A 

0490 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

5.000

CY  

225.00000

0495 Water Control 0.000

0.000

208-00400  
 

0.000.000

0.00

1.000

L S 

650.00000

0500 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

132.000

LF  

5.00000

0505 Drilling Hole 0.000

0.000

211-00100  
 

0.000.000

0.00

15.000

LF  

50.00000

0510 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

16.000

TON 

225.00000

0515 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

50.000

LF  

8.00000

0520 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

1,393.000

SY  

4.00000

0525 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

93.000

SY  

11.40000

0530 Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

321.000

CY  

120.00000

0535 Soil Riprap (24 Inch) 0.000

0.000

506-00424  
 

0.000.000

0.00

1,251.000

CY  

86.00000

0540 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

2.000

CY  

1,500.00000
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PCN: 18611-BID    ESTIMATE RUN 05/30/2019

PROJECT: STA086A-051                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:01:38

CUMULATIVE
AMOUNT

CAT NO0301 G-19-A 

0545 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

7.000

TON 

168.00000

0550 Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

216.000

LB  

4.55000

0555 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

34.000

SY  

21.50000

0560 Concrete (Patching) 0.000

9.000

601-06102  
 

6,750.009.000

6,750.00

14.000

CF  

750.00000

0565 *Bridge Rail Type 10R 0.000

187.000

606-11010  
 

37,026.00187.000

37,026.00

187.000

LF  

198.00000

0570 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

1.000

EACH

3,000.00000

CAT 65,127.5065,127.50270,096.00CURRENT AMT0301 $ $ $

CAT NO0302 G-21-AN 

0575 Structure Excavation 0.000

26.000

206-00000  
 

429.0026.000

429.00

26.000

CY  

16.50000

0580 Structure Backfill (Special) (Flow-Fill) 0.000

34.000

206-00060  
 

30,600.0034.000

30,600.00

34.000

CY  

900.00000

0585 Geotextile (Erosion Control) (Class 1) 0.000

47.000

420-00102  
 

188.0047.000

188.00

47.000

SY  

4.00000

0590 Riprap (12 Inch) 0.000

16.000

506-00212  
 

2,240.0016.000

2,240.00

17.000

CY  

140.00000
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PCN: 18611-BID    ESTIMATE RUN 05/30/2019

PROJECT: STA086A-051                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:01:38

CUMULATIVE
AMOUNT

CAT NO0302 G-21-AN 

0595 Concrete Slope and Ditch Paving (Reinforced) 0.000

9.000

507-00100  
 

13,500.009.000

13,500.00

9.000

CY  

1,500.00000

CAT 46,957.0046,957.0047,097.00CURRENT AMT0302 $ $ $

CAT NO0303 G-21-T 

0600 Removal of Debris 0.000

0.000

201-00007  
 

0.000.000

0.00

2.000

EACH

200.00000

0605 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

285.000

SY  

4.50000

0610 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

783.000

SY  

11.50000

0615 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

43.000

SY  

320.00000

0620 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

8.000

SY  

875.00000

0625 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

64.000

LF  

165.00000

0630 Removal of Portions of Present Structure 0.000

0.000

202-00505  
 

0.000.000

0.00

54.000

SF  

112.00000

0635 *Reset Bridge Railing 0.000

0.000

210-00425  
 

0.000.000

0.00

482.000

LF  

90.00000

0640 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

173.000

TON 

80.00000
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PCN: 18611-BID    ESTIMATE RUN 05/30/2019

PROJECT: STA086A-051                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:01:38

CUMULATIVE
AMOUNT

CAT NO0303 G-21-T 

0645 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

64.000

LF  

8.00000

0650 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

783.000

SY  

21.50000

0655 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

64.000

LF  

277.00000

0660 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

10.000

CY  

2,000.00000

0665 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

12.000

CY  

850.00000

0670 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

287.000

EACH

31.00000

0675 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

295.000

LB  

1.80000

0680 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

2,712.000

LB  

6.50000

CAT 0.000.00197,605.50CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0685 Field Office (Class 1) 0.000

1.000

620-00001  
 

10,000.001.000

10,000.00

1.000

EACH

10,000.00000

0690 Field Laboratory (Class 1) 0.000

1.000

620-00011  
 

12,000.001.000

12,000.00

1.000

EACH

12,000.00000
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PCN: 18611-BID    ESTIMATE RUN 05/30/2019

PROJECT: STA086A-051                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:01:38

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0695 Sanitary Facility 0.000

2.000

620-00020  
 

1,300.002.000

1,300.00

2.000

EACH

650.00000

CAT 23,300.0023,300.0023,300.00CURRENT AMT0400 $ $ $

$ 320,258.90320,258.90$5,065,139.90$CURRENT AMTPROJECT TOTAL


